Plan Follow-Up

Visual Inspection

Protocol Based Monitoring

Repair / Add Structures

Prepare for the Field

Mobilization

Project Safety

Layout and Documentation

Materials Acquisition and Staging

Building Structures

Project Closure
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Iterative
Project

Process

Remote Assessment

Site Visit Assessment

Analysis and Interpretation

Review Site Assessment

Propose Desired Outcomes

Create Conceptual Plan

Develop Detailed Implementation Plan
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